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May 21, 2007 
Progress 

• Concrete pour for 580 connector was completed at 7:15 p.m. on Sunday. Concrete will 
need to cure for 96 hours.  

• Methacrylate surface protector application to 580 deck is complete. 
• Concrete barrier rail is being constructed. 
• Heat straightening continues on 880 girders. 

 
Traffic 

• Southbound 880 to be closed each night from tonight through Wednesday between 8 p.m. 
and 5 a.m. Detour follows eastbound 580 to westbound 980. 

• General traffic maintenance on Oakland city streets.  


